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SECRE'L

THE DIRECTOR OF CENTRAL INTELLIGENCE

NATIONAL INTELLIGENCE OFFICERS

14 February 1975

STATUS OF WORK IMN PROCESS

I. Berore USIB

None

11, USIB ProJECTs IN TRAIN

l.

NIE 31-1-75: PROSPECTS FOR INDIA

Action Officer:
Status: Representatives meeting held 5 February
USiB Target: 6 March

NIE 58-1-75: PROSPECTS FOR LAOS (tentative title)

Action Officer:
Status: Terms of reference meeting nelt = February
U8IB Target: 20 March

NIE 93-1-75: BRAZIL

Action Officer:l
Efatus: oState/INR revising drart toO tclude Country
Team comments.

USIB Target: March

NIE 94-1-75: PROSPECTS FOR CHILE

Action Officer:

Sfatus: OCI revising draft to include Country ream
comments.

USIB Target: March
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*5, SNIE 35/36-1-75: ARAB-ISRAELI CONFLICT: SHORT-TERM
PROSPECTS

Action Officer: | 25X1
Status: State/INR to draft
USIB Target: Mid-April

* New Item
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111, OTtHER ONGOING PROJECTS -

25X1  gTRATEGIC PROGRAMS -

1. Interagency Study: SOVIET STRATEGIC POLICIES AND FORCE
OPTIONS UNDER THE VLADIVOSTOK AGREEMENT

Status: Approval by USIB principals requested by 13
February. Cleanup session scheduled for the week of
18 February

Target: February

2. Interagency Study: SOVIET CAPABILITIES TO DEVELOP
STRATEGIC LASER SYSTEMS

Status: At the printers
Target: February

3. NSSM 191: POLICY FOR ACQUISITION OF US NUCLEAR FORCES

g Status: Agency coordination on NSSM 191 Executive Sum-
mary completed. Circulation of final draft of entire
report for agency review is awaiting OSD receipt of NSC
gstaff comments on the paper.

Target: February

CONVENTIONAL FORCES -

4, Interagency Memorandum: MBFR MONITORING CAPABILITIES

Status: Meetings being held to discuss phase one report
Target: February

5., MC 161/75: DNATO MILITARY COMMITTEE ESTIMATES OF SOVIET
BLOC STRENGTH AND CAPABILITIES

Status: Representatives meetings completed, draft US
= :
Position Paper circulated for USIB approval.
Target: Approval of US Position Paper sought by COB
14 February
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25X1 WESTERN EUROPE -
.. 25X1

7. Interagency Memorandum: SPAIN: PROBLEMS OF THE SUC-
CESSION

Status: OPR drafting
Target: February-March

8. 25X1

9. Memorandum: EXTREMISM IN WESTERN EUROPE

Status: OCI drafting 25X1
Target: Late February

10.

11,

12,

13. Memorandum: FAST AND WEST GERMANY: MUTUAL RELATIONS
AND ROLE IN EUROPE

Status: OPR drafting
Target: Open
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14. Memorandum: PQLITICAL AND MILITARY PROBLEMS FACING NATO
Status: OCI and OSR drafting
Target: April

25X1 MIDDLE EAST -

15. Interagency Memorandum: FAST AFRICA
Status: State/INR, OCI and DIA drafting 25X1
Target: February

16|

17.

18, MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI

: DISENGAGEMENT AREAS

Status: OGCR action, inputs from OCI, OSR, and IAS
Target: Reports as developments warrant

19. Research for the NSC Staff and Sfate: SINAT, GOLAN AND

WEST BANK DISENGAGEMENT

Status: Research, maps, reports
Target: Open '

20. Interagency Memorandum: EGYPT'S MILITARY INVENTORY
Status: CIA drafting
Target: 15 February

21. Interagency Memorandum: PROBABILITIES OF ARAB—ISRAELf

HOSTILITIES

Status: CIA/OPR organizing
Target: First report by late February; bi-weekly
thereafter
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*22, NSSM 217: SECURITY POLICY TOWARD OMAN
Status: Drafting by NSC/IG for NE and SA
Target: 24 February

25X1 ECONOMICS -
23, NSSM 209: POLICY ON THE DEVELOPMENT OF FUTURE URANIUM
ENRICHMENT CAPACITY

Status: NSC redrafting to incorporate interagency views
Target: February

24. Interagency Memorandum: THE LIXKELIHOOD AND CONSEQUENCES

SOUTH/SOUTHEAST ASIA -~

OF ARAB USE OF THE OIL WEAPON IN 1976

Status: Draft Part 2 completed; draft Part 1 to be com-
pleted by 21 February

Target: March

25,

Interagency Memorandum: COMMUNIST MILITARY AND ECONOMIC
AID TO NORTH VIETNAM, 1872-1974

Status: Draft due week of 17 February
Target: Week of 24 February

25X1  JAPAN/PACIFIC -

26.

27.

28.

NSSM 205: US POLICY TOWARD INDONESIA

Status: New draft being prepared
Target: February

Interagency Memorandum: ASIAN REGIONALISM

Status: State/INR drafting
Target: February
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29.
30. Memorandum for State: THE SOVIET-CHINESE-KOREAN RELA= "
TIONSHIP
Status: OCI drafting
Target: February
25X1 LATIN AMERICA -
3l. Area Study: THE CHILE-PERU BORDER REGION

Status: OGCR preparing
Target: February
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IV, ProJecTs CoMPLETED DuRING WEEK ENDING 14 FEBRUARY

25X1 WESTERN EUROPE -
*], 25X1
25X1 MIDDLE EAST -
2. Research for NSC and State: MAP ON WEST BANK 25X 1
Completed 12 February
*4, Memorandum for NSC and State: INTERNAL POLITICS OF
THE PALESTINIAN LIBERATION MOVEMENT
12 February
SOUTH/SOUTHEAST ASIA - 25X1

5. NIE 57-1-75: PROSPECTS FOR CAMBODIA THROUGH AUGUST 1975

Approved by USIB 13 February

* New Ttem commissioned and completed/reported during this week.
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v SensiTIuE

25X1 WESTERN EUROPE -~

1. 25X1

VI, SENSITIVE PROJECTS COMPLETED

25X1

USSR/EE -

1. Blind Memo, “Brezhnev's Future," adapted from 8 February
75 PDB Annex for Secretary Schlesinger, Sonnenfeldt,
and Hyland; Bob Gates (NSC)

Completed 1l February
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